CONFIDENTIAL

TECHNICAL STATUS REPORT

WORK ASSIGNMENT NO.  20-05-OPO1

SITE NAME: Colbert Landfill

E & E JOB NO: ZR6000

PREPARED BY: Dave Franzen, Project Manager, Seattle
DATE November 20, 1996

PERIOD: o October‘i996 (9/22/96 through 10/26/96)
COPIES: WAM: Neil Thompson, EPA; Region 10

PM: Dhroov Shivjiani, E & E, Seattle
APM: Ron Karpowicz, E & E, San Francisco

1. Progress Made This Reporting Period
There was no activity during this reporting period.

2. Issues to be Resolved

.

None.

3. Problem Areas and Recommended Solutions

None.
4, Deliverables Submitted
None.

5. Activities Planned Next Reporting Period

None.

6. Key Persgsonnel Changesg

None.
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7. Subcontracting . Z:?

None.

8. Eguipment Charges
None.

g. Travel i : -
None.

16. Laboratory

None.

11. LOE/S Estimate

Anticipated LOE/S$ for planned activities are: O LOE hours and
$0.00.

12. Hours Report

There were no professional and clerical hours charged during this
reporting period.

13. Deliverables for Performance Period May 1 through October 31, 1996

None.
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Table 1

INVOICE #

108

— ECOLOGY & ENVIRONMENT INC.

REMEDIAL PLANNING ACTIVITIES AT HAZARDOUS WASTE SITES IN REGIONS IX AND X

CONFIDENTIAL

CONTRACT #: 68-W9-0020
PERIOD COVERED - MONTH ENDING 26-OCT-96 -
SITE IDENTIFIER: ZR6
WORK ASSIGNMENT: 20-05-0P01
DESCRIPTION: COLBERT LANDFILL
- Amount Claimed
Major Cost Element Current Cumulative

1)
2)
3)

9)
10)
11)
12)
13)
14)
15)

16)
17)

18)
19)
20)

21)

Direct Labor
Fringe
Overhead

Subtotal
Travel
Equipment
Other Direct Charges

Total Direct Expense
(lines 5 + 6 + 7)

Subtotal

G & A

Subcontract
Subcontract Handling C
Laboratory Services
Drilling

Equipment Rental

Total Cost
Base Fee
(on lines 9 + 10)
Base Fee on Subcontrac
(on lines 11 + 12)
Award Fees
(on lines 9 + 10)
Award Fees on Subcontr

Total Amount Billed
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Table 2

ECOLOGY & ENVIRONMENT ARCS IX AND X CONTRACT 68-W9-0020
SUMMARY OF DIRECT LABOR BY P-GRADE
COLBERT LANDFILL
, , AS OF 26-0CT-96
CURRENT MONTH CURRENT CONTRACT YEAR PROJECT TO DATE
LABOR ~ REG  OT  TOTAL TOTAL REG of  TOTAL TOTAL REG oT  TOTAL TOTAL
CODE  HOURS HOURS HOURS DOLLARS  HOURS  HOURS  HOURS DOLLARS HOURS  HOURS  HOURS DOLLARS
P-4
P-3
P-2
P-1
1-2
T-1
PROFESSI
CLERICAL
ToOT

Note: Total labor dollars include fringe, overhead, SG&A, and base fee.
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PAGE 1
TABLE 3
PROJECT COST/LOE STATUS REPORT
AS OF 10/26/96
Project: ZR6  Colbert Landfill - WA no: 20-05-0P01
$ ' i LOE
TASK DESCRIPTION LAST TOTAL AT EXPENDITURE VARIANCE  LAST TOTAL AT EXPENDITURE - -;;;;;;;;"
MONTH TO DATE COMPLETION LIMIT MONTH  TO DATE  COMPLETION LIMIT

ZR6010  WORKPLAN PREPARATION
2R6020  DOCUMENT REVIEW
2R6030  WELL INSTALL OVRSGHT
ZR6040 DATA VALIDATION '
ZR6050 ENG REPORT REVIEW
ZR6060 DESIGN/BID xsvmu' :
2R6070 OPERATIONS REVIEW
ZR6080  PHASE II OVERSIGHT
ZR6090  MEETING SUPPORT

2R68999 AWARD FEE

Job Totals:

N EXPENDITURE EXPENDITURE
PERIOD . DOLLARS LIMIT LOE LIMIT

............. - ~—— -

To Date

VILN3QINOD

At End Next Month
At End Following Month

At End Third Month

At Completion
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TABLE 4
EQUIPMENT, TRANSPORTATION AND OTHER DIRECT COSTS
FOR PROJECT ZR6 FOR OCT 1996
Colbert Landfill WORK ASSIGNMENT: 20-05-0P01

ACCOUNT NAME THIS MONTH TO DATE
COMPUTER USAGE (b)(4) 1-95
COMMUNICATIONS

SAMPLE SHIPMENT COSTS

QUTSIDE SERVICES -

POSTAGE & DELIVERY SERVICES -
TEMPORARY HELP

COPY COSTS

TOTALS

EQUIPMENT COS'

EXPENDABLE MATERIALS&SUPPLIES
OTHER RENTAIL COSTS

TOTAL EQUIPMENT COSTS

TRANSPORTATION Ci

ALY, OTHER COSTS EXCPT PERDIEM
PER DIEM COSTS

TOTALS

recycled paper ecology and environment
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PAGE 5
TABLE 5
WORK ASSIGNMENT FORM (WAF)

SUMMARY

I MOD | REV | DATED |  EXPENDITURE | INTERIM | APPROVED | ToraL | WA
JOB NUMBER AND NAME NO | NO | | LIMIT | BUDGET | WP BUDGET | FUNDING |COMPLETION

| [ | | we | § | e | § | we | s | $ | Dpate
| | | | | | | | | |

ZR6 Colbert Landfill 06/30/97
06/30/95
06/30/94
06/30/94
06/30/94

-

- - -
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